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Seattle Public Library

Overview of Facilities and Programs

Seattle’s libraries provide a variety of informational, educational, and recreational services.  The Seattle Public
Library’s mission is to provide free access to information, which includes acquiring and organizing materials,
providing access to other libraries and data services through subscriptions or cooperative agreements, and
promoting literacy and lifelong learning.

The five-member Seattle Public Library Board of Trustees, appointed for five-year terms by the Mayor with the
consent of the City Council, governs the Seattle Public Library (Library).  State law establishes the Library
Board’s authority and responsibilities.  The Board sets Library policy, establishes priorities for resource
allocation, and adopts the annual budget.  The Board employs a City Librarian who administers the Library in
accordance with Board policies and objectives.  The City provides the Seattle Public Library’s primary funding.
Gifts, donations, other public and private grants, and book sales provide additional revenues to the Library.

The Seattle Public Library currently owns 19 of its 23 community branches.  Of these 19 branches owned by the
City, the City built 17 of the branches: seven between 1910 and 1921, three in 1952, and four between 1960 and
1964.  The Broadview and Rainier Beach branches were built in 1975 and 1981 to replace smaller deteriorating
libraries.  The City’s newest library, Delridge, was funded by the Seattle Library Foundation and was transferred
to City ownership upon its completion in June 2002.  The Library also owns a “store front” in Beacon Hill that
was converted to a community branch in 1962.  In 1994, the City acquired the property in downtown Seattle that
currently houses the Washington Talking Book and Braille Library and the Mobile Services Programs.  The
facility was extensively renovated in 1997.  The Central Library, constructed in 1960 on the site of the 1905
Carnegie Library, was demolished in late 2001 and a new 362,987 square foot facility is being constructed on the
same site.  In the interim, the Temporary Central Library is open at 800 Pike Street in the Washington State
Convention and Trade Center facilities.

In May 1998, the Board of Trustees adopted a comprehensive facilities plan entitled “Libraries for All” (LFA).
The City Council authorized a $196.4 million bond issue to be placed on the November 1998 ballot for voter-
approved debt to finance the plan in conjunction with Councilmanic debt, allocations from the Cumulative
Reserve Subfund, sale of surplus property, and private fundraising.  The ballot measure was passed by a
significant majority of Seattle voters.  The total plan will be implemented over eight years.  In addition, the
Library anticipates accruing approximately $16 million in bond interest revenue, to be applied to unanticipated
costs of the LFA plan.  The 2003-2008 Adopted CIP allocates $39.04 million in 2003 from voter-approved bonds,
$675,000 from bond interest earnings for specific project adjustments that the Library Board approved in 2002,
$2.39 million from the 2002 Limited Tax Obligation Bonds Project, $156,000 from the Cumulative Reserve
Subfund, $126,000 from Neighborhood Matching Fund fund balance, and $14.82 million from private donations.
The bulk of the funds for “Libraries for All” is allocated through 2005.

Highlights

♦ 2003 Major Maintenance Projects:  In 2003, the Library expects to coordinate maintenance repairs with
active “Libraries for All” projects and perform necessary irrigation system, pavement, flooring, roof, and
other repairs.

♦ “Libraries for All” Plan:  Following approval of a bond issue in November 1998, the Library began an
eight-year $239.5 million capital program – “Libraries for All” – to build a new Central Library and three new
branches.  The program also calls for the renovation, replacement, or expansion of each of the existing 22
branch libraries.  During this capital program, the Library is designing and constructing a new Central
Library; relocating Central Library operations to temporary quarters; replacing the Beacon Hill, High Point,
Capitol Hill, Ballard, Greenwood, and Montlake branches; expanding the North East, Lake City, Columbia,
Douglass Truth, Southwest, Broadview, and Rainier Beach branches; establishing new libraries in the
International District, Northgate, and Delridge areas; and renovating the West Seattle, Fremont, Magnolia,
Madrona, Queen Anne, University and Green Lake branches.  Three “Libraries for All” projects have been
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completed: the NewHolly branch relocated to a new, permanent location (November 1999); the Wallingford
branch relocated to a new, permanent location (January 2000); and the new Delridge branch opened (June
2002).

A $6 million Opportunity Fund was allocated in late 2000 to projects in areas underserved by the City’s
library system.  The Citizens Implementation Review Panel (CIRP) coordinated the project selection process.
Projects recommended for funding by CIRP were evaluated by the Library Board and approved by the City
Council per Resolution 30254.  Projects include:

Project Estimated Cost Completion Date
Beacon Hill Library– 400 square foot Language Center

inside the new branch
$99,492 3rd Quarter 2003

Bookmobile $203,046 1st Quarter 2005
Magnolia Library – 1,800 square foot addition $1,624,365 1st Quarter 2006
Mount Baker – feasibility study $12,183 TBD
Queen Anne Library – relocation of staff and public

spaces
$101,523 1st Quarter 2006

Sand Point – new 5,000 square foot full service library $1,421,300 TBD
South Park – new 5,000 square foot full service library $2,538,091 TBD

Total $6,000,000

Allocations to Opportunity Fund projects to date are described below (see also project BLOPT):

Project 2000 2001 2002 2003 Total

Beacon Hill $99,942 $99,942

Bookmobile $191,058 $11,988 $203,046

Magnolia $298,477 $298,477

Mount Baker $12,183 $12,183

Queen Anne $101,523 $101,523

Sand Point $0

South Park $1,285,829 $1,285,829

Appropriated Total $291,000 $1,310,000 $0 $400,000 $2,001,000

Project Selection Process

The Library has approached the selection of CIP projects on two fronts over the last several years.  One is the
selection of renovation, expansion, replacement, and new facility projects as part of the “Libraries for All” capital
plan, funded primarily through voter-approved bonds.  The other is the selection of major maintenance projects to
ensure continued operation of existing facilities.

Project Identification:  Potential development projects were identified after a professional assessment of service
and facilities deficiencies, considerable community dialogue, and staff input.  Criteria used include: the ability of
existing facilities to handle current and projected use; citizen input; conformance with basic library standards;
geographic equity; compatibility with neighborhood planning; and opportunities for co-location with other
agencies.  Major maintenance projects were identified by Library facilities staff based on an assessment of facility
conditions, and a cyclical replacement schedule for various building components.  Criteria used for major
maintenance project identification included: safety, barrier-free access, replacement of deteriorating equipment
subsystems, facility integrity, floor covering, and lighting replacement.
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Project Selection:  Library management and staff refined the list of development projects in conjunction with the
Library Board using the criteria in the project identification step, and held more than 35 meetings throughout the
city to gain further citizen input and to ensure that Library planning was coordinated with neighborhood planning.
The “Libraries for All” plan was then presented to the Library Board by the City Librarian.  Additional
community information meetings and a public hearing were held, additional modifications were made, and the
plan was approved by the Library Board.  A list of major maintenance projects was also refined, and only projects
that complement the “Libraries for All” plan were adopted.

Project Budget and Scheduling:  Cost estimates for the “Libraries for All” plan were prepared based on specific
functional program requirements for the new Central Library, and general program requirements for branch
library improvements.  A schedule was developed to implement the plan over an eight-year period, ensuring that
neighborhood library improvements are completed each year throughout this period and that the Central Library is
completed by the fifth year.  The cost estimates and schedule over a two-year period for major maintenance
projects were based on engineering studies and recent experience with similar projects.

Additional notes regarding Library CIP Projects:

♦  “Libraries for All” project costs shown in the following project description pages (with the exception of the
Opportunity Fund, Technology Enhancements, Book Collections, and Storage and Transfer of Library
Materials projects) include total project costs less administrative costs.  “Libraries for All” administrative and
overhead costs are accounted for in the Project Planning and Management Project (B31910).

♦ “Libraries for All” project schedules are updated to reflect current assumptions.  Future schedules are to be
confirmed as properties are acquired, architect contracts are signed, and project scopes are negotiated.

♦ Technical adjustments are made to several major maintenance projects.  These adjustments reflect current
Library budgeting assumptions and are not requests for additional funding.

♦ Non-City funds are shown for information purposes only.  Private (PVT) funding numbers listed on the
following pages are estimates of spending by private sources and do not represent appropriations.

♦ In 2001, the Library Board began to allocate Unlimited Tax General Obligation (UTGO) bond interest
earnings to “Libraries for All” projects that have experienced cost increases due to higher-than-anticipated
land costs and other reasons.   Additional funding from this source is shown for most branch libraries as well
as for the new Central Library.

Anticipated Operating Expenses Associated with Capital Facilities Projects

Operations and maintenance (O&M) amounts listed in the Library’s Capital Improvement Program were
originally calculated based on the assumptions in a “Libraries for All” fiscal note produced by the City in March
1998.  In April 2002, the Department of Finance updated the original “Libraries for All” fiscal note.  The revised
operations and maintenance amounts for each library branch are included in the 2003-2008 Adopted CIP.
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2002 2003 2004 2005 2006 2007 2008LTD TotalProgram/Project Project ID

Project Summary

Libraries For All

4,105 126 0 0 0 0 03,504 7,735Ballard Library 
Replacement/New 
Neighborhood Service 
Center

BLBAL1

4,003 0 0 0 0 0 01,368 5,371Beacon Hill Library 
Replacement/New 
Neigh. Service Center

BLBEA1

945 0 0 0 0 0 00 945Book Collections for 
New Branches

BLMAT

276 0 82 663 1,814 0 0603 3,438Broadview Library 
Renovation

BLBRO1

4,359 0 0 0 0 0 0504 4,863Capitol Hill Library 
Replacement/New 
Neigh. Service Center

BLHEN1

82,186 43,527 5,781 0 0 0 027,195 158,689Central Library 
Replacement

BLCEN1

2,867 285 0 0 0 0 07 3,159Columbia Library 
Renovation

BLCOL1

2,312 0 0 0 0 0 01,694 4,006Delridge - Construction 
of New Branch

BLDEL1

3,111 309 0 0 0 0 023 3,443Douglass-Truth Library 
Renovation

BLDTH1

103 401 96 0 0 0 00 600Fremont Library 
Rehabilitation

BLFRE

850 0 0 0 0 0 032 882Green Lake Library 
Renovation

BLGLK1

5,900 0 0 0 0 0 0410 6,310Greenwood Library 
Replacement

BLGWD1

2,749 157 0 0 0 0 069 2,975High Point Library 
Replacement

BLHIP1

292 0 0 0 0 0 02 294International District - 
Construction of New 
Branch

BLIDL1

3,814 475 0 0 0 0 059 4,348Lake City Library 
Renovation/New 
Neighborhood Service 
Center

BLLCY1

6 6 114 127 0 0 00 253Madrona Library 
Improvement

BLMGM

17 0 25 433 287 0 00 762Magnolia Library 
Improvement

BLMAG

415 1,472 0 0 0 0 0866 2,753Montlake Library 
Replacement

BLMON1
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2002 2003 2004 2005 2006 2007 2008LTD TotalProgram/Project Project ID

Project Summary

Libraries For All

4,055 410 0 0 0 0 093 4,558North East Library 
Renovation

BLNET1

2,772 2,928 529 0 0 0 09 6,238Northgate - Construction 
of New Branch

B2NGT1

1,601 400 1,000 1,000 1,000 999 00 6,000Opportunity Fund for 
Neighborhood Library 
Projects

BLOPT

4,976 949 1,029 549 420 294 01,554 9,771Project Planning and 
Management

B31910

11 0 4 105 359 0 00 479Queen Anne Library 
Improvement

BLQNA

2,911 0 0 0 0 0 083 2,994Rainier Beach Library 
Renovation

B2RBE1

223 2,105 1,930 0 0 0 00 4,258Southwest Library 
Renovation

BLSWT

384 200 0 0 0 0 0491 1,075Storage and Transfer of 
Library Materials

BLMOV1

761 1,440 0 0 0 0 0199 2,400Technology 
Enhancements

BLBTECH1

914 2,000 0 0 0 0 0286 3,200Technology 
Enhancements - Central 
Library

BLCTECH1

17 20 56 662 0 0 00 755University Library 
Renovation

BLUNI

726 0 0 0 0 0 047 773West Seattle Library 
Renovation

BLWTS1

137,661 57,210 10,646 3,539 3,880 1,293 039,098 253,327Libraries For All Total

Major Maintenance

65 0 0 0 0 0 05 70Historic Building 
Renovations

B401102

287 0 0 0 0 0 00 287Library Building 
Improvements

B401104

854 0 0 0 0 0 039 893Library Building 
Renovations

B401103

135 0 0 0 0 0 01 136Library Grounds 
Maintenance

B401101

1,341 0 0 0 0 0 045 1,386Major Maintenance Total

139,002 57,210 10,646 3,539 3,880 1,293 039,143 254,713Department Total
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2002 2003 2004 2005 2006 2007 2008LTD TotalFunding Source

Fund Source Summary

2,728 2,390 1,930 0 0 0 02002 LTGO Project Fund 0 7,048

981 156 371 1,328 2,460 0 0Cumulative Reserve Subfund-
REET I

24 5,320

1,985 0 0 0 0 0 0Cumulative Reserve Subfund-
Unrestricted

21 2,006

3,527 675 0 0 0 0 0Interest on Unlimited Tax 
General Obligation Bonds

491 4,693

5,700 0 100 0 0 0 0Limited Tax General Obligation 
Bonds

0 5,800

0 126 0 0 0 0 0Neighborhood Matching Fund 0 126

10,936 14,822 681 662 0 294 0Private Funding 1,785 29,180

2,020 0 0 0 0 0 0Seattle Center/CC Levy Fund II 0 2,020

111,125 39,041 7,564 1,549 1,420 999 0Unlimited Tax General 
Obligation Bonds

36,822 198,520

139,002 57,210 10,646 3,539 3,880 1,293 039,143 254,713Department Total
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Type:
Start Date:
End Date:

This project is the library and Neighborhood Service Center (NSC) element of the Ballard Civic Center. The 
civic center concept, which emerged as a priority in the Ballard/Crown Hill Neighborhood Plan, also calls for 
a 1.5-acre park.  The park is described in the Department of Parks and Recreation CIP (project K733063).  The 
existing 7,296 square foot Ballard Library is to be replaced with a 15,000 square foot facility. The additional 
new space provides added book and seating capacity; expanded adult reading and reference areas; enlarged 
areas for children, young adults, tutoring, and homework programs; added computer and instructional space; 
and a multi-purpose meeting room.  Bohlin Cywinski Jackson is the architectural team.  In 2002, the Library 
Board approved a budget increase of $25,000 in private funding to supplement existing art funding.  

In 2001, $1.01 million was appropriated from the 1999 Seattle Center/Community Centers (SC/CC) levy to 
this project for a 3,636 square foot Neighborhood Service Center (NSC) facility to be co-located in the future 
Ballard Library.   An additional $366,000 in funding is appropriated for the NSC share of the estimated, pre-
design cost of parking (11 spaces).  This amount includes $240,000 from the Cumulative Reserve Subfund 
(appropriated funds abandoned by the Fleets & Facilities Department for this project in the 2002 
supplemental), and $126,000 from Neighborhood Matching Fund fund balance.  

An NSC facility currently exists in Ballard; the September 1999 fiscal note for the community centers portion 
of the SC/CC levy expected no incremental increase in maintenance and operations for this new facility.  
Operations and maintenance costs represented below are based on estimates in the updated Department of 
Finance April 2002 "Libraries for All" fiscal note.   Cash flow estimates are based on the current project 
schedule.

Improved Facility
2nd Quarter 2001
4th Quarter 2004

Program: Libraries For All

Ballard Library Replacement/New Neighborhood Service Center

Project ID: BLBAL1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Ballard Crown Hill/BallardNeighborhood Plan:

2054 NW 56TH STLocation:

Seattle Center/CC Levy Fund II 0 1,010 0 0 0 0 0 1,0100
Cumulative Reserve Subfund-
Unrestricted

0 240 0 0 0 0 0 2400

Neighborhood Matching Fund 0 0 126 0 0 0 0 1260
Private Funding 0 25 0 0 0 0 0 250
Unlimited Tax General Obligation Bonds 3,504 2,830 0 0 0 0 0 6,3340

TOTAL FUNDS 3,504 4,105 126 0 0 0 0 7,7350

397O&M Costs (Savings) 0 23 89 92 95 98

365 1,866 2,000 0 0 0 0Cash Flow
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Type:
Start Date:
End Date:

This project replaces the existing 3,200 square foot Beacon Hill Library with a new 10,400 square foot 
facility.  The additional library space allows for an expanded book collection; seating for up to 90 patrons; 
special areas for young adult and homework programs; modern computer work stations and instructional 
spaces; a multi-purpose meeting room; adult reference and reading areas; and parking. Carlson Architects is 
the architectural team and the Wells Fargo Bank site on Beacon Hill is the future site of the Beacon Hill 
Library. 

 In 2000, a 400 square foot Language Center was added with $99,000 from the Opportunity Fund. Those funds 
are not included in the project below, but are reported separately in the Opportunity Fund for Neighborhood 
Libraries (project BLOPT).   In 2000 and 2001, a total of $205,000 was appropriated from other City capital  
funds for a 400 square foot Neighborhood Service Center (NSC) to be co-located at this library.   In June 2001, 
the Library Board approved a budget increase of $535,000, funded from UTGO interest earnings, to pay for 
additional inflation, demolition, and land costs.  In 2002, $20,000 in private funding was added to supplement 
existing art funding. 

Operations and maintenance costs represented below are based on estimates in the Department of Finance 
April 2002 "Libraries for All" fiscal note.  Cash flow estimates are based on the current project schedule and 
do not include any incremental increases for the Neighborhood Service Center.  There are no expected 
incremental increases in staffing cost for the NSC as the City will relocate staff from the existing NSC on 
Beacon Hill.  Any additional maintenance costs for the new NSC facility are to be established in a 
memorandum of agreement between the Library and the Department of Neighborhoods.

Improved Facility
2nd Quarter 2001
3rd Quarter 2003

Program: Libraries For All

Beacon Hill Library Replacement/New Neigh. Service Center

Project ID: BLBEA1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Southeast North Beacon HillNeighborhood Plan:

2821 BEACON AV SLocation:

Unlimited Tax General Obligation Bonds 1,368 3,243 0 0 0 0 0 4,6110
Interest on Unlimited Tax General 
Obligation Bonds

0 535 0 0 0 0 0 5350

Private Funding 0 20 0 0 0 0 0 200
Cumulative Reserve Subfund-
Unrestricted

0 205 0 0 0 0 0 2050

TOTAL FUNDS 1,368 4,003 0 0 0 0 0 5,3710

671O&M Costs (Savings) 57 116 119 123 126 130

1,500 2,503 0 0 0 0 0Cash Flow
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Seattle Public Library

Type:
Start Date:
End Date:

This project establishes initial book collections of approximately 10,000 volumes for the new Delridge (2002) 
and International District (2004) Libraries, and 25,000 volumes for the new Northgate Library (2005).  Cash 
flows are based on the estimated opening schedules for these three libraries.

Improved Facility
1st Quarter 1999
4th Quarter 2005

Program: Libraries For All

Book Collections for New Branches

Project ID: BLMAT

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: In more than one district Neighborhood Plan:

CitywideLocation:

Unlimited Tax General Obligation Bonds 0 945 0 0 0 0 0 9450

TOTAL FUNDS 0 945 0 0 0 0 0 9450

0O&M Costs (Savings) N/C N/C N/C N/C N/C N/C

274 0 189 482 0 0 0Cash Flow

Type:
Start Date:
End Date:

This project renovates and expands the existing Broadview Library building by 6,595 square feet to provide a 
total program space of 15,000 square feet.  The additional space allows for an expanded book collection and 
added seating.  Potential areas of renovation and expansion include the lobby, collection area, circulation desk, 
meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, energy and capacity, and 
telecommunication systems (to enhance Internet access) are to be examined for potential renovation and 
upgrade.  In 2002, the Library Board approved a budget increase of $18,000 in private funding to supplement 
existing art funding.  Operations and maintenance costs represented below are based on estimates in the 
updated Department of Finance April 2002 "Libraries for All" fiscal note.  Cash flow estimates are based on 
the current project schedule.

Improved Facility
3rd Quarter 2000
2nd Quarter 2006

Program: Libraries For All

Broadview Library Renovation

Project ID: BLBRO1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Northwest Broadview-Bitter Lake-Haller 
Lake

Neighborhood Plan:

12755 GREENWOOD AV NLocation:

2002 LTGO Project Fund 0 181 0 0 0 0 0 1810
Private Funding 0 18 0 0 0 0 0 180
Unlimited Tax General Obligation Bonds 603 77 0 0 0 0 0 6800
Cumulative Reserve Subfund-REET I 0 0 0 82 663 1,814 0 2,5590

TOTAL FUNDS 603 276 0 82 663 1,814 0 3,4380

183O&M Costs (Savings) 0 0 0 49 66 68

0 0 358 663 1,814 0 0Cash Flow
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Type:
Start Date:
End Date:

This project replaces the 4,904 square foot Capitol Hill Library (formerly known as the Henry Library) with a 
new 11,215 square foot facility on the existing site.  The new library provides increased seating capacity; an 
expanded book collection; children's, young adult, and homework program areas; computer workstations and 
instructional spaces; a multi-purpose meeting room; adult reference and reading areas; modern electrical, 
mechanical, and ventilation systems; and parking.  Johnston Cutler Architects is the architectural team.  In 
2001, the Library Board approved a budget increase of $374,000, funded from UTGO interest earnings, to pay 
for additional inflation and unanticipated project expenses and $6,650 in private funding to pay for an 
architectural model of the new Capitol Hill Library and photographic documentation of the former library.  In 
2001 the Library Board also approved an addition of $20,000 in private funding to supplement existing art 
funding.  As of mid-2002, the Capitol Hill library is closed for construction.  Operations and maintenance 
costs represented below are based on estimates in the updated Department of Finance April 2002 "Libraries for 
All" fiscal note.  Cash flow estimates are based on the current project schedule.

In 2001, $205,000 was appropriated for a 400 square foot Neighborhood Service Center (NSC) to be co-
located with this library.  The Department of Neighborhoods currently rents space for an existing Capitol Hill 
NSC.  There is no expected incremental increase in operations and maintenance costs with this new facility.

Improved Facility
2nd Quarter 2000
1st Quarter 2003

Program: Libraries For All

Capitol Hill Library Replacement/New Neigh. Service Center

Project ID: BLHEN1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: East District Capitol HillNeighborhood Plan:

425  HARVARD AV ELocation:

Unlimited Tax General Obligation Bonds 504 3,753 0 0 0 0 0 4,2570
Interest on Unlimited Tax General 
Obligation Bonds

0 374 0 0 0 0 0 3740

Private Funding 0 27 0 0 0 0 0 270
Cumulative Reserve Subfund-
Unrestricted

0 205 0 0 0 0 0 2050

TOTAL FUNDS 504 4,359 0 0 0 0 0 4,8630

468O&M Costs (Savings) 73 74 77 79 81 84

4,300 59 0 0 0 0 0Cash Flow
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Type:
Start Date:
End Date:

This project replaces the existing 206,000 square foot, 40-year old Central Library with a 362,987 square foot, 
state-of-the-art library facility designed to achieve the Leadership in Energy and Environmental Design 
(LEED) Silver standard.  The project includes a 150-car parking garage on the same site.  

In May 2001, the Library Board approved a $1.95 million budget increase, funded from UTGO interest 
earnings, to extend the book platform to provide more space for book display.  In February 2002, the Library 
Board approved a $4.33 million budget increase, funded from the Seattle Public Library Foundation, to fund 
an alternate glass curtainwall.  Through the mid-year supplemental in 2002, $400,000 in Cumulative Reserve 
Subfund funding from the Municipal Resource Conservation project was re-appropriated to assist the project 
in attaining the LEED standard. Although $5.7 million in funding from Limited Tax General Obligation Bonds 
was appropriated in 2002, these bonds have not yet been issued.

The Office for Metropolitan Architecture (OMA) of the Netherlands is teamed with LMN architects of Seattle 
to create the design for the new facility. In mid- 2001, Central Library operations relocated to a temporary 
facility in the Convention Center.   As of early-2003, the project is under construction. 

Operations and maintenance costs represented below are based on estimates in the updated Department of 
Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
1st Quarter 1999
4th Quarter 2003

Program: Libraries For All

Central Library Replacement

Project ID: BLCEN1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Downtown Commercial CoreNeighborhood Plan:

1000 4TH AVLocation:

Interest on Unlimited Tax General 
Obligation Bonds

0 1,950 0 0 0 0 0 1,9500

Unlimited Tax General Obligation Bonds 27,195 69,806 33,526 5,781 0 0 0 136,3080
Private Funding 0 4,330 10,001 0 0 0 0 14,3310
Cumulative Reserve Subfund-
Unrestricted

0 400 0 0 0 0 0 4000

Limited Tax General Obligation Bonds 0 5,700 0 0 0 0 0 5,7000

TOTAL FUNDS 27,195 82,186 43,527 5,781 0 0 0 158,6890

9,662O&M Costs (Savings) 430 1,739 1,791 1,845 1,900 1,957

81,786 43,927 5,781 0 0 0 0Cash Flow
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Type:
Start Date:
End Date:

This project renovates and expands the original Columbia Library building by 5,695 square feet to provide 
total program space of 12,500 square feet.  The additional space allows for more seating and an expanded 
book collection.  Potential areas of renovation and expansion include the lobby, collection area, circulation 
desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, energy and 
capacity, and telecommunication systems (to enhance Internet access) are to be examined for potential 
renovation and upgrade.  Cardwell/Thomas is the architectural team.  In 2002, the Library Board approved a 
budget increase of $20,000 in private funding to supplement existing art funding.  Operations and maintenance 
costs represented below are based on estimates in the updated Department of Finance April 2002 "Libraries for 
All" fiscal note.  Cash flow estimates are based on the current project schedule.

Improved Facility
3rd Quarter 2001
4th Quarter 2003

Program: Libraries For All

Columbia Library Renovation

Project ID: BLCOL1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Southeast Columbia City/Hillman CityNeighborhood Plan:

4721 RAINIER AV SLocation:

Cumulative Reserve Subfund-REET I 0 350 0 0 0 0 0 3500
2002 LTGO Project Fund 0 2,348 285 0 0 0 0 2,6330
Private Funding 0 20 0 0 0 0 0 200
Unlimited Tax General Obligation Bonds 7 149 0 0 0 0 0 1560

TOTAL FUNDS 7 2,867 285 0 0 0 0 3,1590

321O&M Costs (Savings) 15 58 59 61 63 65

500 2,600 52 0 0 0 0Cash Flow
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Seattle Public Library

Type:
Start Date:
End Date:

This facility opened in June 2002.   Ownership of the Library has been transferred to the City.  Although 
construction is substantially complete, minor close-out costs are expected in 2003.  The project is a partnership 
between the Seattle Library Foundation and the Delridge Neighborhood Development Association (DNDA) to 
construct a first-floor 5,600 square foot library with the upper two floors devoted to low-income housing 
accessed through a separate entrance.  The Seattle Public Library Foundation funded the Library portion of the 
project, while DNDA used a variety of sources to fund the housing portion.  Stickney Murphy Romaine is the 
architectural team. Prior to the decision to fund the Library through the Foundation, $1.1 million had been 
appropriated to this project from bond proceeds (UTGO); if bond funding is not required, the appropriation 
will be abandoned after the total project cost is determined.  Thus, project costs are overstated by the UTGO 
amount listed below.  Project costs of the Library portion only, less administrative costs, are estimated at $2.9 
million.  In 2002, the Library Board approved a budget increase of $24,223 in private funding to supplement 
existing art funding.  Operations and maintenance costs represented below are based on estimates in the 
updated Department of Finance April 2002 "Libraries for All" fiscal note.  Cash flow estimates are based on 
the current project schedule.

New Facility
4th Quarter 1999
2nd Quarter 2002

Program: Libraries For All

Delridge - Construction of New Branch

Project ID: BLDEL1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Delridge DelridgeNeighborhood Plan:

5423 DELRIDGE WY SWLocation:

Private Funding 1,689 1,233 0 0 0 0 0 2,9220
Unlimited Tax General Obligation Bonds 5 1,079 0 0 0 0 0 1,0840

TOTAL FUNDS 1,694 2,312 0 0 0 0 0 4,0060

2,426O&M Costs (Savings) 375 386 398 410 422 435

1,220 13 0 0 0 0 0Cash Flow
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Seattle Public Library

Type:
Start Date:
End Date:

This project renovates and expands the original Douglass-Truth Library building by 6,992 square feet to 
provide a total program space of 15,000 square feet.  The expansion provides more space and better storage for 
the Library's African-American collection.  Potential areas of renovation include the lobby, collection area, 
circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, energy 
and capacity, and telecommunication systems (to enhance Internet access) are to be examined for potential 
renovation and upgrade.  Schacht Aslani is the architectural team.  In 2002, the Library Board approved a 
budget increase of $20,000 in private funding to supplement existing art funding.  Operations and maintenance 
costs represented below are based on estimates in the updated Department of Finance April 2002 "Libraries for 
All" fiscal note.  Cash flow estimates are based on the current project schedule.

Improved Facility
4th Quarter 2001
4th Quarter 2004

Program: Libraries For All

Douglass-Truth Library Renovation

Project ID: BLDTH1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Central Central AreaNeighborhood Plan:

2300 E YESLER WYLocation:

Unlimited Tax General Obligation Bonds 23 3,091 309 0 0 0 0 3,4230
Private Funding 0 20 0 0 0 0 0 200

TOTAL FUNDS 23 3,111 309 0 0 0 0 3,4430

393O&M Costs (Savings) 0 23 88 91 94 97

200 500 2,720 0 0 0 0Cash Flow
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Seattle Public Library

Type:
Start Date:
End Date:

This project rehabilitates the existing Fremont Library building and converts a 780 square foot storage area to 
public and staff use for a total program space of 6,840 square feet.  The additional space provides more seating 
for patrons.  Potential areas of renovation include the lobby, collection area, circulation desk, meeting rooms, 
and staff work areas.  Air circulation, electrical distribution, lighting, energy and capacity, and 
telecommunication systems (to enhance Internet access) are to be examined for potential renovation and 
upgrade.  Original project costs less administrative costs equal $538,000; a supplemental appropriation of 
$50,000 was made in 2000 to make the meeting room space compliant with ADA standards.  This work is 
coordinated with the implementation of the "Libraries for All" (LFA) capital program.  In 2002, the Library 
Board approved a budget increase of $12,094 in private funding to supplement existing art funding. Operations 
and maintenance costs represented below are based on estimates in the updated Department of Finance April 
2002 "Libraries for All" fiscal note.  Cash flow estimates are based on the current project schedule.

Improved Facility
4th Quarter 2002
1st Quarter 2004

Program: Libraries For All

Fremont Library Rehabilitation

Project ID: BLFRE

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Lake Union FremontNeighborhood Plan:

731 N 35TH STLocation:

Cumulative Reserve Subfund-
Unrestricted

0 50 0 0 0 0 0 500

Private Funding 0 53 401 96 0 0 0 5500

TOTAL FUNDS 0 103 401 96 0 0 0 6000

74O&M Costs (Savings) 0 15 14 15 15 15

50 462 88 0 0 0 0Cash Flow
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Seattle Public Library

Type:
Start Date:
End Date:

This project renovates the existing Green Lake Library.   Potential areas of renovation include the lobby, 
collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, 
lighting, energy and capacity, and telecommunication systems (to enhance Internet access) are to be examined 
for potential renovation and upgrade. Snyder Hartung Kane Strauss is the architectural team.  In 2001, the 
Library Board approved a budget increase of $284,000, funded from UTGO interest earnings, to pay for items 
not included in the original cost estimate and for energy efficient items to achieve future operational savings.  
In 2002, the Library Board approved a budget increase of $13,000 in private funding to supplement the 
existing art funding.  The project completion date is to be determined following the regulatory review process.  
Operations and maintenance costs represented below are based on estimates in the updated Department of 
Finance April 2002 "Libraries for All" fiscal note.  Cash flow estimates are based on the current project 
schedule, which is to be determined.

Improved Facility
2nd Quarter 2001

TBD 
Program: Libraries For All

Green Lake Library Renovation

Project ID: BLGLK1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Northwest GreenlakeNeighborhood Plan:

7364 E GREEN LK DR NLocation:

Interest on Unlimited Tax General 
Obligation Bonds

0 284 0 0 0 0 0 2840

Unlimited Tax General Obligation Bonds 32 553 0 0 0 0 0 5850
Private Funding 0 13 0 0 0 0 0 130

TOTAL FUNDS 32 850 0 0 0 0 0 8820

23O&M Costs (Savings) 3 4 4 4 4 4

300 550 0 0 0 0 0Cash Flow

202 City of Seattle 2003-2008 Adopted Capital Improvement Program

*Amounts in thousands of dollars



Seattle Public Library

Type:
Start Date:
End Date:

This project replaces the 7,085 square foot Greenwood Library with a new 15,000 square foot facility on the 
existing site.  The new building provides an increase in seating and collection space; a children's, young adult, 
and homework program area; upgraded computer workstations and instructional spaces; a multi-purpose 
meeting room; adult reference and reading areas; modern electrical, mechanical, and ventilation systems; and 
underground parking.  Buffalo Design is the architectural team.  The completion date of this library is to be 
confirmed following design review work in process.  In 2002, the Library Board approved a budget increase of 
$25,000 in private funding to supplement the existing art funding.  Operations and maintenance costs 
represented below are based on estimates in the updated Department of Finance April 2002 "Libraries for All" 
fiscal note.  Cash flow estimates are based on the current project schedule.

Improved Facility
1st Quarter 2000

2nd Quarter 2004
Program: Libraries For All

Greenwood Library Replacement

Project ID: BLGWD1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Northwest Greenwood/PhinneyNeighborhood Plan:

8016 GREENWOOD AV NLocation:

Private Funding 0 25 0 0 0 0 0 250
Unlimited Tax General Obligation Bonds 410 5,875 0 0 0 0 0 6,2850

TOTAL FUNDS 410 5,900 0 0 0 0 0 6,3100

348O&M Costs (Savings) 0 52 71 73 75 77

500 2,500 2,500 400 0 0 0Cash Flow

Type:
Start Date:
End Date:

This project replaces the existing 2,067 square foot High Point Library with a 7,000 square foot facility on a 
new site. The new additional space provides expanded seating and collection capacity; children's, young adult, 
and homework program areas; modern electrical, mechanical, and ventilation systems; and parking.  The 
address is to be confirmed following acquisition and the short plat of the site.  Selkirk Miller Hayashi is the 
architectural team.  In 2002, the Library Board approved a budget increase of $14,000 in private funding to 
supplement the existing art funding.  Operations and maintenance costs represented below are based on 
estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.  Cash flow 
estimates are based on the current project schedule.

Improved Facility
1st Quarter 2000
1st Quarter 2004

Program: Libraries For All

High Point Library Replacement

Project ID: BLHIP1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Southeast Not in a Neighborhood PlanNeighborhood Plan:

35TH AV SW & SW RAYMOND STLocation:

Private Funding 0 14 0 0 0 0 0 140
Unlimited Tax General Obligation Bonds 69 2,735 157 0 0 0 0 2,9610

TOTAL FUNDS 69 2,749 157 0 0 0 0 2,9750

208O&M Costs (Savings) 0 40 40 41 43 44

300 2,500 106 0 0 0 0Cash Flow
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Seattle Public Library

Type:
Start Date:
End Date:

This project provides for general maintenance and upkeep of Seattle Public Library's five historic Carnegie 
facilities: Columbia, Fremont, Green Lake, University, and West Seattle branch libraries.   The project 
includes the repair of windows, doors, and other historical features as required.  In 2003, the Library expects to 
coordinate historic maintenance repairs with "Libraries for All" projects and make necessary oak door and 
window repairs.  Cash flows are based on an estimated timeline for performing scheduled major maintenance 
work and other work as the Libraries for All program is implemented.  The project was fully appropriated in 
2002 and funds carry over into 2003 to continue this effort.

Rehabilitation or Restoration
Ongoing 
Ongoing 

Program: Major Maintenance

Historic Building Renovations

Project ID: B401102

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: In more than one district Not in a Neighborhood PlanNeighborhood Plan:

CitywideLocation:

Cumulative Reserve Subfund-
Unrestricted

5 65 0 0 0 0 0 700

TOTAL FUNDS 5 65 0 0 0 0 0 700

0O&M Costs (Savings) N/C N/C N/C N/C N/C N/C

10 15 15 15 10 0 0Cash Flow

Type:
Start Date:
End Date:

This project co-locates a new 4,000 square foot International District Library within the International District 
Village Square Phase II development. In addition to the library, the building includes affordable housing units, 
office and retail space, a community center (Parks project K73482), and structured parking.  The Village 
Square Phase II Project is being managed by the Seattle Chinatown International District Preservation and 
Development Authority (SCIDPDA).  Selkirk Miller Hayashi is the architectural team.  SCIDPDA decided to 
delay construction until approximately October 2002 to complete project financing.  The project completion 
date will be confirmed following final confirmation of project financing.  In 2002, the Library Board approved 
a budget increase of $5,142 in private funding to supplement the existing art funding.  Operations and 
maintenance costs represented below are based on estimates in the updated Department of Finance April 2002 
"Libraries for All" fiscal note.  Cash flow estimates are based on the current project schedule.

New Facility
2nd Quarter 2001
4th Quarter 2004

Program: Libraries For All

International District - Construction of New Branch

Project ID: BLIDL1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Central Not in a Neighborhood PlanNeighborhood Plan:

701 8TH AV SLocation:

Unlimited Tax General Obligation Bonds 2 287 0 0 0 0 0 2890
Private Funding 0 5 0 0 0 0 0 50

TOTAL FUNDS 2 292 0 0 0 0 0 2940

1,741O&M Costs (Savings) 0 104 391 403 415 428

12 140 140 0 0 0 0Cash Flow
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Seattle Public Library

Type:
Start Date:
End Date:

This project is the Library and Neighborhood Service Center (NSC) element of the Lake City Civic Center.  
The Civic Center also includes a re-developed Albert Davis Park, a public plaza, and a 71-stall parking 
garage.  The park redevelopment is described in the Department of Parks and Recreation CIP (project 
K733063); the plaza and garage elements are described in the Fleets & Facilities CIP (project A51704). 

The existing Lake City Library building is to be renovated and expanded by 5,987 square feet to provide total 
library program space of 15,000 square feet.  The increase in space provides more seating and collection 
space; a multi-purpose meeting room with kitchenette; a new public conference and study room; upgraded 
technology services and equipment; a more efficient lobby and circulation desk; better electrical service and 
lighting; expanded work areas; and energy-efficient windows throughout.  ARC Architects is the architectural 
team.  In 2002, the Library Board approved a budget increase of $16,000 in private funding to supplement the 
existing art funding.  Total library project costs less administrative costs equal $2,822,000.  A supplemental 
appropriation of $25,000 was made in 2000 to make maintenance repairs to the sewer.  This work is to be 
coordinated with the implementation of the "Libraries for All" (LFA) capital program.   In 2003, $475,000 is 
appropriated from UTGO interest earnings for the parking garage.  In prior years, these Library funds had been 
shown in the Fleets & Facilities CIP (project A51704). 

A Neighborhood Service Center (NSC) is to be co-located in the future Lake City Library. This facility is to be 
approximately 3,600 square feet and is funded by $1,010,000 from the Seattle Center/Community Centers 
(SC/CC) levy. 

Operations and maintenance costs represented below are costs for the Library and are based on estimates in 
the updated Department of Finance April 2002 "Libraries for All" fiscal note,  The September 1999 fiscal note 
for the community centers portion of the SC/CC levy expected no incremental increase in operations and 
maintenance costs for the NSC facility as a NSC currently existing in Lake City.  Cash flow estimates are 
based on the current project schedule.

Improved Facility
2nd Quarter 2000
1st Quarter 2004

Program: Libraries For All

Lake City Library Renovation/New Neighborhood Service Center

Project ID: BLLCY1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: North North District/Lake City WayNeighborhood Plan:

12501 25TH AV NELocation:

Private Funding 0 16 0 0 0 0 0 160
Interest on Unlimited Tax General 
Obligation Bonds

0 0 475 0 0 0 0 4750

Unlimited Tax General Obligation Bonds 59 2,763 0 0 0 0 0 2,8220
Cumulative Reserve Subfund-
Unrestricted

0 25 0 0 0 0 0 250

Seattle Center/CC Levy Fund II 0 1,010 0 0 0 0 0 1,0100

TOTAL FUNDS 59 3,814 475 0 0 0 0 4,3480

377O&M Costs (Savings) 0 72 73 75 77 80

500 3,675 114 0 0 0 0Cash Flow
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Seattle Public Library

Type:
Start Date:
End Date:

This project enhances Library facilities including security improvements, smoke/fire alarm upgrades, and the 
installation of an improved building access system.   In 2003, the Library expects to coordinate library 
building improvement projects with "Libraries for All" projects.  Cash flows are based on an estimated 
timeline for performing scheduled major maintenance work and other work as the "Libraries for All" program 
is implemented.  The project was fully appropriated in 2002 and funds carry over into 2003 to continue this 
effort.

Improved Facility
Ongoing 
Ongoing 

Program: Major Maintenance

Library Building Improvements

Project ID: B401104

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: In more than one district Not in a Neighborhood PlanNeighborhood Plan:

VariousLocation:

Cumulative Reserve Subfund-
Unrestricted

0 215 0 0 0 0 0 2150

Cumulative Reserve Subfund-REET I 0 72 0 0 0 0 0 720

TOTAL FUNDS 0 287 0 0 0 0 0 2870

0O&M Costs (Savings) N/C N/C N/C N/C N/C N/C

50 100 100 37 0 0 0Cash Flow

Type:
Start Date:
End Date:

This project provides for the repair, maintenance, and upkeep of the Library's facilities.  This work includes 
HVAC repair/replacements, flooring, foundation, and roof repairs, and other building repairs required to keep 
Library facilities open and operational.  In 2003, the Library expects to coordinate library renovation repairs 
with "Libraries for All" projects and perform necessary flooring, HVAC, painting, foundation, masonry 
sealing, safety access, and roof repairs.  Cash flows are based on an estimated timeline for performing 
scheduled major maintenance work and other work as the "Libraries for All" program is implemented.  The 
project was fully appropriated in 2002 and funds carry over into 2003 to continue this effort.

Rehabilitation or Restoration
Ongoing 
Ongoing 

Program: Major Maintenance

Library Building Renovations

Project ID: B401103

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: In more than one district Not in a Neighborhood PlanNeighborhood Plan:

VariousLocation:

Cumulative Reserve Subfund-
Unrestricted

15 445 0 0 0 0 0 4600

Cumulative Reserve Subfund-REET I 24 409 0 0 0 0 0 4330

TOTAL FUNDS 39 854 0 0 0 0 0 8930

0O&M Costs (Savings) N/C N/C N/C N/C N/C N/C

150 200 200 200 104 0 0Cash Flow
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Seattle Public Library

Type:
Start Date:
End Date:

This project assists in the upkeep of grounds and landscaping at Seattle Public Library buildings, such as 
sprinkler and walkway repairs at various branches.   In 2003,  the Library expects to coordinate grounds 
maintenance repairs with "Libraries for All" projects and perform necessary irrigation system and pavement 
repairs.  Cash flows are based on an estimated timeline for performing scheduled major maintenance work and 
other work as the "Libraries for All" program is implemented.  The project was fully appropriated in 2002 and 
funds carry over into 2003 to continue this effort.

Rehabilitation or Restoration
Ongoing 
Ongoing 

Program: Major Maintenance

Library Grounds Maintenance

Project ID: B401101

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: In more than one district Not in a Neighborhood PlanNeighborhood Plan:

VariousLocation:

Cumulative Reserve Subfund-
Unrestricted

1 135 0 0 0 0 0 1360

TOTAL FUNDS 1 135 0 0 0 0 0 1360

0O&M Costs (Savings) N/C N/C N/C N/C N/C N/C

45 45 20 25 0 0 0Cash Flow

Type:
Start Date:
End Date:

This project improves the existing Madrona Library.   Potential areas of renovation include the lobby, 
collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, 
lighting, energy and capacity, and telecommunication systems (to enhance Internet access) are to be examined 
for potential renovation and upgrade.  In 2002, the Library Board approved a budget increase of $5,700 in 
private funding to supplement the existing art funding.  Operations and maintenance costs represented below 
are based on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.  Cash 
flow estimates are based on the current project schedule.

Improved Facility
4th Quarter 2003
1st Quarter 2005

Program: Libraries For All

Madrona Library Improvement

Project ID: BLMGM

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Central Not in a Neighborhood PlanNeighborhood Plan:

1134 33RD AVLocation:

Cumulative Reserve Subfund-REET I 0 0 6 114 127 0 0 2470
Private Funding 0 6 0 0 0 0 0 60

TOTAL FUNDS 0 6 6 114 127 0 0 2530

18O&M Costs (Savings) 0 0 5 4 5 4

0 12 114 127 0 0 0Cash Flow
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Seattle Public Library

Type:
Start Date:
End Date:

This project improves the existing Magnolia Library building, providing an expanded book collection; 
upgraded technology services and equipment; better electrical, communication, and computer connections; a 
more efficient circulation desk and work areas; upgraded air conditioning; and new carpeting and energy-
efficient windows throughout.  In 2002, the Library Board approved a budget increase of $17,459 in private 
funding to supplement the existing art funding.   An 1,800 square foot addition for the Magnolia Library was 
approved in 2000 through the Opportunity Fund process.  The $1.62 million funding for the addition is 
reported under the Opportunity Fund for Neighborhood Libraries project (BLOPT).

Operations and maintenance costs represented below are based on estimates in the updated Department of 
Finance April 2002 "Libraries for All" fiscal note.  Cash flow estimates are based on the current project 
schedule.

Improved Facility
4th Quarter 2004
1st Quarter 2006

Program: Libraries For All

Magnolia Library Improvement

Project ID: BLMAG

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Magnolia/Queen Anne Not in a Neighborhood PlanNeighborhood Plan:

2801 34TH AV WLocation:

Cumulative Reserve Subfund-REET I 0 0 0 25 433 287 0 7450
Private Funding 0 17 0 0 0 0 0 170

TOTAL FUNDS 0 17 0 25 433 287 0 7620

65O&M Costs (Savings) 0 0 0 22 21 22

0 0 42 433 287 0 0Cash Flow

Type:
Start Date:
End Date:

This project replaces the existing 1,574 square foot Montlake Library building with a new 5,000 square foot 
facility.  The additional new space provides more seating and books, upgraded technology services and 
equipment, and parking.  In 2002, the Library Board approved a budget increase of $10,000 in private funding 
to supplement the existing art funding.  The Library also expects the Library Board to approve $245,000 in 
additional funding from UTGO interest earnings to pay for potentially higher than anticipated land costs.  
Operations and maintenance costs represented below are based on estimates in the updated Department of 
Finance April 2002 "Libraries for All" fiscal note.  Cash flow estimates are based on the current project 
schedule.

Improved Facility
4th Quarter 2000
4th Quarter 2004

Program: Libraries For All

Montlake Library Replacement

Project ID: BLMON1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: East District Not in a Neighborhood PlanNeighborhood Plan:

2232 E MC GRAW STLocation:

Private Funding 4 415 1,472 0 0 0 0 1,8910
Unlimited Tax General Obligation Bonds 862 0 0 0 0 0 0 8620

TOTAL FUNDS 866 415 1,472 0 0 0 0 2,7530

55O&M Costs (Savings) 0 4 12 13 13 13

660 400 755 72 0 0 0Cash Flow
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Seattle Public Library

Type:
Start Date:
End Date:

This project renovates and expands the existing North East Library building by 7,958 square feet to provide a 
total program area of 15,000 square feet.  Potential areas of renovation and expansion include the lobby, 
collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, 
lighting, energy and capacity, and telecommunication systems (to enhance Internet access) are to be examined 
for potential renovation and upgrade.  Miller/Hull Partnership is the architectural team.  In 2002, the Library 
Board approved a budget increase of $25,000 in private funding to supplement the existing art funding.  
Operations and maintenance costs represented below are based on estimates in the updated Department of 
Finance April 2002 "Libraries for All" fiscal note.  Cash flow estimates are based on the current project 
schedule.

Improved Facility
3rd Quarter 2001
2nd Quarter 2004

Program: Libraries For All

North East Library Renovation

Project ID: BLNET1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Northeast Not in a Neighborhood PlanNeighborhood Plan:

6801 35TH AV NELocation:

Unlimited Tax General Obligation Bonds 93 4,030 410 0 0 0 0 4,5330
Private Funding 0 25 0 0 0 0 0 250

TOTAL FUNDS 93 4,055 410 0 0 0 0 4,5580

414O&M Costs (Savings) 0 62 84 87 89 92

300 2,000 2,000 165 0 0 0Cash Flow
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Seattle Public Library

Type:
Start Date:
End Date:

This project is the library element of new public facilities (park, branch library, community center - see Parks 
projects K73479 and K733107) to be co-located in the Northgate neighborhood on a 3.55-acre site at the 
northeast corner of 5th Avenue NE and NE 105th Street.  The new Northgate Library provides a total program 
area of 10,000 square feet.  Anticipated features include seating for up to 100 patrons, capacity for a collection 
of 30,000 books, modern technology services and equipment, special areas for both children and adults, a 
multi-purpose meeting room, and computer workstation and instruction areas.  

Note regarding project funding:  Following a $1.25 million appropriation in 2000 from UTGO bond proceeds, 
it was decided that this project would be funded from private sources.  The Library expects that in 2002 the 
Library Board is to approve additional funding from UTGO interest earnings to pay for property acquisition 
costs exceeding the allotted budget for land.  Any remaining unspent UTGO appropriation is to be abandoned 
after the project is completed.  In 2002, the Library Board approved a budget increase of $20,000 in private 
funding to supplement the existing art funding.  Operations and maintenance costs represented below are 
based on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.  Cash flow 
estimates are based on the current project schedule.

New Facility
3rd Quarter 2002
1st Quarter 2005

Program: Libraries For All

Northgate - Construction of New Branch

Project ID: B2NGT1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: North NorthgateNeighborhood Plan:

5TH AV NE and NE 105TH STLocation:

Unlimited Tax General Obligation Bonds 0 1,248 0 0 0 0 0 1,2480
Private Funding 9 1,524 2,928 529 0 0 0 4,9900

TOTAL FUNDS 9 2,772 2,928 529 0 0 0 6,2380

2,004O&M Costs (Savings) 0 0 486 491 506 521

1,524 2,928 529 0 0 0 0Cash Flow

210 City of Seattle 2003-2008 Adopted Capital Improvement Program

*Amounts in thousands of dollars



Seattle Public Library

Type:
Start Date:
End Date:

This funding allows for Library facility improvements or new construction in areas of the City currently under-
served by the Library.  Criteria and project selection, including consideration of neighborhood plan 
recommendations, began in 1999 and concluded in 2000.  Projects were recommended for funding by the 
Citizens Implementation Review Panel (CIRP), evaluated by the Library Board, and approved by the City 
Council per Resolution #30254.  Projects include new libraries at South Park and Sand Point; a language 
center at the Beacon Hill branch (see project BLBEA1); a meeting room addition at the Magnolia branch (see 
project BLMAG); and new Bookmobile service.  A complete list of Opportunity Fund projects, together with 
schedules and budgets, is included in the Overview at the beginning of this section.  This project continues 
until all funds are expended.  Operations and maintenance costs represented below are based on estimates in 
the updated Department of Finance April 2002 "Libraries for All" fiscal note.  Cash flow estimates are based 
on the current project schedule for completing Opportunity Fund projects.

Improved Facility
4th Quarter 1999

Ongoing 
Program: Libraries For All

Opportunity Fund for Neighborhood Library Projects

Project ID: BLOPT

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: In more than one district Neighborhood Plan:

CitywideLocation:

Unlimited Tax General Obligation Bonds 0 1,601 400 1,000 1,000 1,000 999 6,0000

TOTAL FUNDS 0 1,601 400 1,000 1,000 1,000 999 6,0000

4,540O&M Costs (Savings) 6 305 113 1,127 1,708 1,281

0 1,100 1,100 1,100 1,100 1,100 500Cash Flow
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Seattle Public Library

Type:
Start Date:
End Date:

The original "Libraries for All" program included costs for Library staff planning and administration, but these 
costs were embedded in each of the project budgets.  In order to efficiently manage the program, this project 
was created.  Costs charged against this program include the salaries, benefits, and office supply costs of the 
ten-member capital projects staff, as well as pre-bond, debt issuance, and consultant contracts to jump-start the 
program in 1999. These costs amount to slightly less than three percent of program costs and are to be 
redistributed to the projects as they are completed.  The cost of issuing debt is within this budget. In the project 
pro-forma, $3.9 million is reserved for debt issuance.  Bonds were sold in 1999 and a second bond sale is 
planned in late 2002.  In addition, $71,000 is added in both 2003 and 2004 to this project to cover the Library's 
allocated cost of the Construction and Consultant Contracting Division in the Department of Executive 
Administration (DEA).

Improved Facility
1st Quarter 1999
4th Quarter 2007

Program: Libraries For All

Project Planning and Management

Project ID: B31910

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: In more than one district Neighborhood Plan:

CitywideLocation:

Unlimited Tax General Obligation Bonds 1,554 4,676 799 783 549 420 0 8,7810
Limited Tax General Obligation Bonds 0 0 0 100 0 0 0 1000
Private Funding 0 150 0 0 0 0 294 4440
Cumulative Reserve Subfund-REET I 0 150 150 146 0 0 0 4460

TOTAL FUNDS 1,554 4,976 949 1,029 549 420 294 9,7710

0O&M Costs (Savings) N/C N/C N/C N/C N/C N/C
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Seattle Public Library

Type:
Start Date:
End Date:

This project improves the existing Queen Anne Library.  Potential areas of renovation include the lobby, 
collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, 
lighting, energy and capacity, and telecommunication systems (to enhance Internet access) are to be examined 
for potential renovation and upgrade.  An additional $101,000 was approved in 2000 through the Opportunity 
Fund process to relocate staff and public spaces.  The funding for the re-configuration is reported under the 
Opportunity Fund for Neighborhood Libraries project (BLOPT).   In 2002, the Library Board approved a 
budget increase of $10,915 in private funding to supplement the existing art funding.  Operations and 
maintenance costs represented below are based on estimates in the updated Department of Finance April 2002 
"Libraries for All" fiscal note.  Cash flow estimates are based on the current project schedule.

Improved Facility
4th Quarter 2004
1st Quarter 2006

Program: Libraries For All

Queen Anne Library Improvement

Project ID: BLQNA

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Magnolia/Queen Anne Not in a Neighborhood PlanNeighborhood Plan:

400 W GARFIELD STLocation:

Cumulative Reserve Subfund-REET I 0 0 0 4 105 359 0 4680
Private Funding 0 11 0 0 0 0 0 110

TOTAL FUNDS 0 11 0 4 105 359 0 4790

13O&M Costs (Savings) 0 0 0 5 4 4

0 0 15 105 359 0 0Cash Flow

Type:
Start Date:
End Date:

This project renovates and expands the existing Rainier Beach Library building by 5,994 square feet to provide 
a total program space of 15,000 square feet.  Potential areas of renovation and expansion include the lobby, 
collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, 
lighting, energy and capacity, and telecommunication systems (to enhance Internet access) are to be examined 
for potential renovation and upgrade.  Streeter & Associates is the architectural team.  In 2002, the Library 
Board approved a budget increase of $18,000 in private funding to supplement the existing art funding.  
Operations and maintenance costs represented below are based on estimates in the updated Department of 
Finance April 2002 "Libraries for All" fiscal note.  Cash flow estimates are based on the current project 
schedule.

Improved Facility
2nd Quarter 2001
3rd Quarter 2003

Program: Libraries For All

Rainier Beach Library Renovation

Project ID: B2RBE1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Southeast Rainier BeachNeighborhood Plan:

9125 RAINIER AV SLocation:

Private Funding 83 2,911 0 0 0 0 0 2,9940

TOTAL FUNDS 83 2,911 0 0 0 0 0 2,9940

345O&M Costs (Savings) 30 59 61 63 65 67

500 2,018 393 0 0 0 0Cash Flow
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Seattle Public Library

Type:
Start Date:
End Date:

This project renovates and expands the existing Southwest Library by 7,443 square feet to provide a total 
program space of 15,000 square feet.  Potential areas of renovation and expansion include the lobby, collection 
area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, 
energy and capacity, and telecommunication systems (to enhance Internet access) are to be examined for 
potential renovation and upgrade.  In 2002, the Library Board approved a budget increase of $24,000 in private 
funding to supplement the existing art funding.  Operations and maintenance costs represented below are 
based on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
4th Quarter 2002
1st Quarter 2005

Program: Libraries For All

Southwest Library Renovation

Project ID: BLSWT

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Southwest Westwood & Highland ParkNeighborhood Plan:

9010 35TH AV SWLocation:

Private Funding 0 24 0 0 0 0 0 240
2002 LTGO Project Fund 0 199 2,105 1,930 0 0 0 4,2340

TOTAL FUNDS 0 223 2,105 1,930 0 0 0 4,2580

273O&M Costs (Savings) 0 0 66 67 69 71

Type:
Start Date:
End Date:

This project allows for expenses associated with moving and storing library materials while "Libraries for All" 
(LFA) buildings are under construction.

Improved Facility
1st Quarter 2002
1st Quarter 2004

Program: Libraries for All

Storage and Transfer of Library Materials

Project ID: BLMOV1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

CitywideLocation:

Interest on Unlimited Tax General 
Obligation Bonds

491 384 200 0 0 0 0 1,0750

TOTAL FUNDS 491 384 200 0 0 0 0 1,0750

0O&M Costs (Savings) N/C N/C N/C N/C N/C N/C
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Seattle Public Library

Type:
Start Date:
End Date:

This project installs state-of-the-art information technology equipment and high speed networks in all newly 
constructed, expanded, or renovated branch facilities.  Operations and maintenance costs are included in the 
estimate for operations and maintenance noted in each branch library project description.  Cash flows are 
based on an estimated timeline for incorporating technology enhancements with "Libraries for All" projects.

Improved Facility
4th Quarter 2000
4th Quarter 2005

Program: Libraries For All

Technology Enhancements

Project ID: BLBTECH1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: In more than one district Neighborhood Plan:

CitywideLocation:

Unlimited Tax General Obligation Bonds 199 761 1,440 0 0 0 0 2,4000

TOTAL FUNDS 199 761 1,440 0 0 0 0 2,4000

0O&M Costs (Savings) N/C N/C N/C N/C N/C N/C

400 700 700 200 201 0 0Cash Flow

Type:
Start Date:
End Date:

This project installs state-of-the-art technology equipment and high speed networks in the newly-constructed 
Central Library.  Operations and maintenance costs are included in the estimate for operations and 
maintenance noted on the Central Library project description.

Improved Facility
1st Quarter 2002
4th Quarter 2003

Program: Libraries for All

Technology Enhancements - Central Library

Project ID: BLCTECH1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Downtown Neighborhood Plan:

1000 4TH AVLocation:

Unlimited Tax General Obligation Bonds 286 914 2,000 0 0 0 0 3,2000

TOTAL FUNDS 286 914 2,000 0 0 0 0 3,2000

0O&M Costs (Savings) N/C N/C N/C N/C N/C N/C
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Seattle Public Library

Type:
Start Date:
End Date:

This project renovates the existing University Library building.  Potential areas of renovation include the 
lobby, collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical 
distribution, lighting, energy and capacity, and telecommunication systems (to enhance Internet access) are to 
be examined for potential renovation and upgrade.  In 2002, the Library Board approved a budget increase of 
$17,103 in private funding to supplement the existing art funding.  Operations and maintenance costs 
represented below are based on estimates in the updated Department of Finance April 2002 "Libraries for All" 
fiscal note.  Cash flow estimates are based on the current project schedule.

Improved Facility
4th Quarter 2003
1st Quarter 2005

Program: Libraries For All

University Library Renovation

Project ID: BLUNI

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Northeast Neighborhood Plan:

5009 ROOSEVELT WY NELocation:

Private Funding 0 17 20 56 662 0 0 7550

TOTAL FUNDS 0 17 20 56 662 0 0 7550

18O&M Costs (Savings) 0 0 5 4 4 5

0 37 56 662 0 0 0Cash Flow

Type:
Start Date:
End Date:

This project renovates and expands the existing West Seattle Library building to provide a total program space 
of 9,993 square feet.  Potential areas of renovation and expansion include the lobby, collection area, 
circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, energy 
and capacity, and telecommunication (to enhance Internet access) systems are to be examined for potential 
renovation and upgrade.  Snyder Hartung Kane Strauss is the architectural team.  The project completion date 
will be determined following the regulatory review process.  In 2002, the Library Board approved a budget 
increase of $16,791 in private funding to supplement the existing art funding.  Operations and maintenance 
costs represented below are based on estimates in the updated Department of Finance April 2002 "Libraries for 
All" fiscal note.  Cash flow estimates are based on the current project schedule.

Improved Facility
2nd Quarter 2001

TBD 
Program: Libraries For All

West Seattle Library Renovation

Project ID: BLWTS1

Fund Source LTD 2002 2003 2004 2005 2006 2007 2008 Total

Neighborhood District: Southwest Neighborhood Plan:

2306 42ND AV SWLocation:

Unlimited Tax General Obligation Bonds 47 709 0 0 0 0 0 7560
Private Funding 0 17 0 0 0 0 0 170

TOTAL FUNDS 47 726 0 0 0 0 0 7730

116O&M Costs (Savings) 11 20 20 21 22 22

650 76 0 0 0 0 0Cash Flow
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